
DOT Form IP 422-635ER EF
       Revised 4/2009

Field Note Record
Contract No. Station Mile/Line: C/S

008127 Project Limits I-90 WB

Staked by                             Date Work Started Date Work Completed  Date

NA 6/3/2019 7/22/2019

Calculated by                      Date Checked by                          Date Inspector                          Date

Colton Peyser

7/22/2019

E. Knudson

8/13/2019

Colton Peyser 7/22/19

BI 270
ITS CCTV 1

Contractor completed installation of Install Cabinet Foundation and Set SVC and CCTV 
Cabinet

Previous Estimate for Pull/Terminate/Test Wire was at 75%, Bringing it up to 100% this 
Estimate. 

Amount = $1,300.00 x 25% = $325.00

OK TO PAY $325.00

See Attached LS Breakdown Spreadsheet. 

Materials approved on earlier field notes

Item Num Material Brand 
Name/Model Type

Manufacturer Brand 
Name/Model Type

RAMS/QPL 
Ref. No.

Appr/Acc
Code

Basis of Accept

/

Item 
Num

Item Description Grp Date Work 
Complete

Unit Quantity Ledger 
Entry No.

Posted By Checked By Est. 
No.Init. Date  Init. Date

0270 ITS - CCTV 1 1 8/5/2019 L.S. $325.00 7374 EK 08/14/19 93

Attachments

8127 - Lump Sum 

Breakdown -

2019_08_05 PE 93.xlsx

Microsoft Excel 

Worksheet

569 KB




